
JUSTIFICATION STATEMENT FOR CONTRACT AWARD 
 

Utah Valley State College 
Plaza Deck Replacement 
DFCM Project No. 03181790 
 
 
Utah Tile & Roofing was the contractor selected by the panel for this project.  UTR was 
the contractor on phase I and II therefore they brought a lot of experience to the 
interview.  Their plan on student and staff pedestrian control was excellent.  They 
provided value engineering on several areas of the deck that will enhance the design and 
functionality of the deck.  UTR addressed all risk factors identified in the RFP.  The 
schedule submitted was in line with that of UVSC. 
 
Final Ranking 
 

1. S 
2. B 
3. V 
 



Utah Valley State College
Plaza Deck Replacement
DFCM Project No. 03181790

21 August 2003

Selection Criteria

Past Performance Rating 3 4.5 2 5 4.5 5 5 4.5 5

Strength of Team 3 4 3 5 4 4 5 5 5

Project Management Approach 3 2 4.5 4 4 4.5 5 4.5 5

Schedule 4 4.5 5 5 4.5 4.5 5 5 4.5

Plan to Control Student and Staff Safety and 
Access During Construction 3 5 4 3 4.5 4 5 4.5 4

Additional Minimum Qualifications

Contractor must have a minimum og 5 years experience with the project it has chosen to use on this project.
Product must be pre-approved by DFCM.
Contractor and Manufacturer must join as a team at the beginning of this project.
References submitted on this project must include at least 3 like projects.

VBS Selection Final Scoring Matrix

V B S



DEPARTMENT OF ADMINISTRATIVE SERVICES 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 

 
 

VALUE BASED SELECTION 
 
 
 
PROPOSALS COVERING:                                                       DATE:    August 12, 2003   
 
PLAZA DECK REPLACEMENT 
UTAH VALLEY STATE COLLEGE 
OREM, UTAH 
            DFCM Project No:     03181790 
            Construction Budget:   $985,000 
 

 
CONTRACTOR 

BID 
SEC 

ADD 
RECD 

BASE 
BID 

COST  
BREAKDOWN 

SUBLIST
RECD 

COMPL
DATE 

V 
 BB 1 $673,223 

Hall of Flags -              $431,659.45 
Student Serv Ctr –         228,326.30 
Corridor –                        13,237.25 

Yes 11 weeks 

B BB 1 866,724 
Hall of Flags -              $480,088.00 
Student Serv Ctr –         360,066.00 
Corridor –                        26,548.00 

Yes 10/31/03 

S BB 1 948,605 
Hall of Flags -              $568,134.00 
Student Serv Ctr –         309,823.00 
Corridor –                        70,648.00 

Yes 12/15/03 

 
 
I hereby certify this to be a true and exact tabulation of proposals  
received for the above named project on August 12, 2003 at 4:00 p.m. 
 
___________________________________ 
Susan L. Smith 
Contract Coordinator 




